TEI by example, intermediate report 2008/11/25

After the development of the didactic framework for TBE in phase 1 of the project (completed on December 1 2007), the ALLC granted further funding for the following phases:

- phase 2: creation of other modules; release and distribution of TBE
- phase 3: intensive user testing and evaluation

So far, phase 2 has resulted in the completion of following modules:

- module 1: Introduction to text encoding and the TEI
- module 3: Prose
- module 4: Poetry
- module 8: Customizing TEI, ODD, Roma

Following modules are in a conceptual stage:

- module 5: Drama
- module 6: Manuscript Transcription

Finally, following modules will be addressed:

- module 2: The TEI header
- module 7: Scholarly Editing

Following chart illustrates in detail the current status of each of the module components:

| Module | Module text | Examples | Tests | Exercises |
|--------|-------------|----------|----------|-----------|
| 1 | Draft | Tba | | |
| 2 | Tba | | | |
| 3 | Complete | Draft | Complete | Tba |
| 4 | Complete | Complete | Complete | Draft |
| 5 | Conceptual | Tba | | |
| 6 | Conceptual | Tba | | |
| 7 | Tba | | | |
| 8 | Complete | Draft | Complete | Tba |

Alongside the development of the more technically oriented module 8, more work has been done to smoothen the TBE validator application. Remaining issues with namespace declarations have been fixed, and the error reporting has been didactically improved.